To: Robert Law[rlaw@demaximis.com]

Cc: Basso, Ray[Basso.Ray@epa.gov]; Willard Potter[otto@demaximis.com]
From: LaPoma, Jennifer

Sent: Wed 3/26/2014 4:19:38 PM

Subject: LPRSA - background/reference + risk assessment submittals

Rob
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I would like to clarify that EPA does not anticipate a change to the background and reference
direction previously provided to CPG from EPA. As such, there should be no delay related to
components (i.e., benthic invertebrate) of the BERA. In the unlikely event that there is a change
to the background and reference direction provided to CPG, it can be addressed during the
review and comment of the BERA. If there is further clarification needed or any outstanding
questions regarding background and reference please let me know. Chuck Nace, Marc
Greenberg, and I are available for a call to discuss if requested.

When we spoke Monday you mentioned that the draft HHRA and BERA would need additional
review time and would not be submitted on April 11, 2014 as per the CPG revised LPRSA RI/FS
Schedule dated December 20, 2013. Delay in the submission of the risk assessment deliverables
as per the revised RI/FS schedule will affect the schedule for the next RI/FS technical meeting,
which is planned for May 8 . While the agenda is still being drafted it is anticipated that the
meeting will, in part, include discussions on risk assessment topics. If the risk assessment
deliverables are not received by April 24th, leaving time to review the draft documents in
advance of the meeting, it is likely we will need to reschedule. Another factor in a potential
reschedule of RI/FS technical meetings, as previously discussed, is EPA’s receipt of presentation
materials in reasonable advance (April 24™) of the meetings.

I ask that you to submit the documents as per the revised RI/FS schedule, so that we can keep to
the meeting schedule, and adhere to the schedule that the CPG has proposed for the RI/FS.

Feel free to give me a call if you wish to discuss this further — 212-637-4328

Thanks,

Jennifer LaPoma
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